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2 3 MAR 1966

SUBJECT:  Approvel of|7—_| ECPs GR-60, GR-62, and GR-63,
Contracts LP-2264 and CW-6644

Dear Chuck,

We approve technically the ECPs listed above for
both production and retrofit. Request you provide
with formal authority to proceed wlth these changes. Specific

comments on these ECPs aret

a. GR-60 - Service Contract costs are approxi-
mately $4864.

b. GR-62 -~ This change i1s all retrofit. Cost to
the Service Contract for kits is about $171.

c. GR-63 - This change 1s all retrofit. Cost to
the Service Contract for kits is about $273.

We feel that the Contractor shares some of the

responsibility for all these changes and they should be negotiated

from this position.

Regards,

STATINTL @

Copy:
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ENGINEERING STUDY O

GA-531 CHANGE PROPOSAL & GR- 43
PAT® 10 Feb. 1966 AFFECTS:  GA_531 STATINTL
r\ﬁ‘—\ME Oi MAJOR COMPONENT PART OR LOWEST SL'BASSEMBLY PART NO.
bHoppler and Range Delay ) MODEL OR TYPE
Assembly, System IT Switch Gate Pulse CD531A907-027
: . 1
‘Tester : Ass'y Board New P/N to be assigndgd
TITLE OF PROPOSAL: Llmprove Doppler Delay Generator Trigger Ckt and Delay .

: Adjustment. : -

NATURE OF PROPOSAL: i
- , - See Attached Page.

REAS(‘.')N"FbR PROPOSAL:
Item 1. To provide increased triggering reliability from Synchro-
' nizer pulse.

Item 2. To improve the adjustment range.of the 1.06 usec delay
} control.. :

ITEMS AFFECTED BY PROPOSAL: System Tester units 1 thru 8.
Receiver Tester units 3, 4, and 5.

ESTIMATED COST AND TIME INVOLVED: |
ES ADDITIONAL FUNDING REQUIRED:
Cf ESTIMATED COST FOR KITS ORPARTS: 89, gy 71c4¢ : o
’ ADDITIONAL FUNDING REQUIRED: 37 673, (includes $1,864.00 Engineering)

0O | 0 = 3t O

MISSION INTER-  |WEIGHT OR | TOOLS AND| WAINTE- MAINTE.
SAFETY EFFEC- PERFORM- | OPERATING | CHANGE- WEIGHT | sypPORT NANCE SERVICE FLIGHTY WANCE
TIVENESS ANCE  |PROCEDURE| ABILITY | gathRce | EQUIFMENT |PROCEDURE| LIFE MANUAL | MANUAL -

O k] O O it

ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD: 1 pin disassemble; ‘
1-1/2 hr change P.C. Card; 10 min reassemble; 30 min test cilrcult.

SOURCE OF PARTS FOR KIT:

GR AVAILABILITY _..__].-i__. WEEKS AFTER APPROVAL

DISPOSITION OF SPARES AFFECTED:
‘ation, PPB will be changed by C/N to PSO.

Spare items to be reworked to latest configur-

.
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- " ENGINEERING CHANGE PROPOSAL GA-531 GR-63
10 February 1966 Page 2 of 2

PITLE OF PROPOSAL:

A

. Improve'Dbppler Delay Generator Trigger Ckt and Delay Adjustment.

NATURE OF PROPOSAL:
| : © Ref: REW KP-I-250
Item 1. Modify IF Switch Gate Pulse Ass'y Card as follows:

A. Change resistor R2 from RCO7GF273J to RCO7GF683J

B. Change resistor R28 from RC07GF331J to RCO7GF751J

C. Change resistor R29 from RC20GF473J to RC70GF563J
¢ D. ‘Add resistor R30, Value RCO7GF683J

‘E. ‘Add capacitors Cll and C1l2 P/N GE64F10AAL03

Item 2. Modify IF Switch Gate Pulse Ass'y Card as follows:

.Change potentiometer R16 from RT12C2P501 to RT12C2P102
;Change resistor R27 from RCO7GFL03J to RCO7GF510J S e
‘Change resistor R26 from RCO7GF271 to RCO7GF500J ‘ S T
Change resigtor R15 from RT12C2P102 +to RT12C2P501 , e i
Change wiring to. agree with new civcuit S "

e &« 5 e

xcma

A ﬁod€No. will be assigned-to-the System: Tester with this change.
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